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Fleming County Project Development Board  

160 West Electric Avenue, Flemingsburg, KY 41041 

Record of Meeting, August 3, 2010, 5:00 pm Eastern 

 

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. 

Roll call was completed as noted below.  

 

Present: Larry H. Foxworthy, David J. DeAtley, Louie Flanery, Marvin Suit, Pam 

Lowe, Judge Stockton Wood.  Judge W. Todd Walton II ( 5:08 PM) 

 
Absent:  J. Scott Brown 

 
Other Attendees: Eddie Sorrell, Trace Creek Construction, Inc. (TCCI) 

   Eric Chambers, Brandstetter Carroll Architects (BCA) 

   Jim King, Administrative Office of the Courts (AOC)  

   Flemingsburg Main Street: Ben Womack, Tammy Thomas, Anthony McGlone 

   NCRS – Emily Anderson 

       

Old Business  A motion was made to approve the minutes from the meeting of July 6, 2010.  

Motion by Flanery.  Seconded by Suit. All in favor. 

 

New Business             Eddie Sorrell, Trace Creek Construction, gave the project progress update.   

- A progress meeting was held on site today with architects and contractors.  

- No reportable accidents on site to date.  

- No contractor issues and good quality work completed.  

- Erection of roof deck and pour of slab on deck activities discussed.  

- Working on exterior retaining walls and grade beams placed. 

- Working on drainage lines  

- Framing, exterior sheeting and limestone placement after slab on deck pour 

- Roofing and Dome expected to be set in September.  

- Substantial completion date of late April 2011 

- Final occupancy and punch list items completion estimated late May 2011.  

- Corner located by American Legion Building will be fixed tomorrow and 

traffic safety cones removed.  

- Kentucky Utilities have moved their lines underground.  

- Windstream and Time Warner will start moving their lines underground and 

then the old posts can be removed. 

 

Eric Chambers of Brandstetter Carroll Architects stated there were no new issues 

and site was progressing well.   

 

Ben Womack presented a letter from the Flemingsburg Main Street Committee 

requesting the board’s consideration to install pervious pavers in the sidewalks 

around the judicial center instead of stamped concrete sidewalks as planned.  The 

committee’s letter stated that the aesthetics of the stamped concrete compared to the 

adjacent pervious pavers was their concern and the committee believes that 

installing pervious pavers will allow continuity of design to be present throughout 

the downtown area and more attractive.  The letter also stated that Fleming County 

Conservation District was awarded grant funding to offset any additional costs 
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incurred by the project to install pervious pavers which would reduce the amount of 

storm water runoff into Town Branch, if the board agreed to proceed with request.   

 

Eric Chambers reviewed the project design for sidewalks at length and discussed 

advantages and disadvantages to stamped concrete vs. pervious pavers as well as 

maintenance issues of both types of materials.   

 

AOC Representative Jim King stated that under AOC AP Part X, which governs 

judicial center projects, any change orders to the project must be a “value added” 

component.  Mr. King believes that pavers would be considered “value added” if 

the appropriate type of paver was selected for AOC approval.  Mr. King stated that 

AOC would not approve materials that would not withstand 60-100 years of service 

but does take into consideration the architect’s recommendation.  Discussion was 

held regarding different types of pavers and the suitability to the project.  Mr. King 

stated that if the board approved of the pavers installation the recommendation to 

AOC would have to prove affordable, functional and quantified as a “value added” 

feature not to adversely affect the budget.    

 

A motion was made to authorize Trace Creek Construction to pursue an 

investigation of costs for both “closed” and “open” pavers for review at next 

meeting.  Motion by Suit.   

 

Judge Todd Walton stated as a member of the board he did not want to spend more 

time on this issue and that the board has previously discussed the use of pavers on 

several occasions agreeing to utilize stamped concrete for the sidewalks.  Judge 

Walton does not approve of any further changes to the project that could affect the 

project’s schedule and that the completion of the facility was more important 

because of lack of current court space to conduct effective and efficient work.  

Judge Walton suggested that the Main Street Committee focus on renovating 

dilapidated buildings surrounding the new judicial center instead of being 

concerned with the outside conditions surrounding the project.  Mayor Flanery 

stated there is much progress with improving the Flemingsburg downtown area and 

that there would be more progress in the future.      

 

Further discussion was held regarding the Main Street Committee’s request, 

availability NRCS funding to offset costs of pavers, long term maintenance of 

sidewalks and durability if pavers were installed.   

 

Emily Anderson, NCRS representative, stated the funding has been approved and 

Memorandum of Agreement has been completed.  Mrs. Anderson stated the funding 

will be committed to the project and not through Main Street Committee and that it 

would cover 100% of the cost difference between stamped concrete and pavers not 

to exceed 60% of the total cost.  The available funding requires the surface to be 

permeable.       

 

Mr. Womack stated that Main Street committee does not want to affect the progress 

of the project but wants to work together for a common goal that would benefit 

everyone and hopes that the cost remains the same if not cheaper.     
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Discussion was held regarding if the decision was made to install pavers, would it 

impact the project’s schedule.  Eddie Sorrell stated that if a decision was reached at 

the next meeting, he did not feel it would cause a schedule impact.   

 

Eric Chambers stated this was a board’s decision and cautioned them that re-

bidding the pavers would most likely not produce a fair market value price due to 

the fact that the contractor has already bid and been awarded the installation of 

stamped concrete.  Mr. Chambers stated the contractor may impose additional fees 

of re-bidding and material change orders.  Mr. Chambers said that he would revisit 

the cost exercises previously made regarding utilizing pavers in the sidewalks with 

Trace Creek Construction.   

 

The motion was re-read and roll call taken.   

A motion was made to authorize Trace Creek Construction to pursue an 

investigation of costs for both “closed” and “open” pavers for review at next 

meeting.  Motion by Suit.  Seconded by Flanery.  Yea – Foxworthy, Wood and 

DeAtley.  Opposed – Walton.  Abstained to vote – Lowe.  Motion Carried.  

 

Trace Creek Construction and Brandstetter Carroll Architects were authorized to 

conduct a current cost review of pavers’ sidewalk installation and present the 

analysis at the next meeting.  Mr. Sorrell noted that a decision needs to be made at 

the next meeting for no schedule impact.  

 

A motion was made to approve Pay Application ES-10 dated 7-22-2010 to include 

$ 147,332.69 to TCCI and $ 198,110.07 for Direct Pay Schedule A.  Motion by 

DeAtley.  Seconded by Flanery.  All in favor.  

 

A motion was made to approve Change Order 13 and Change Order 16.  Motion by 

Wood.  Seconded by Walton.  All in favor.  ( both change orders were previously approved ) 

 

Next regular meeting will be held on Tuesday, September 7, 2010 

 

A motion was made to adjourn the meeting at 5:55 PM.  Motion by Wood.  

Seconded by Walton.  All in favor. 

 

Recorded By: 

Tammy L. Gray 


